

IM Schedule

- **SOURCES SOUGHT SYNOPSIS 14 APR 03**
- **POST DRAFT PWS/CDRLs HERBB JUL 03 10**
- **REVIEW SYNOPSIS DATA/Complete 2579 23 JUL 03**
- **POST DRAFT QASP HERBB 25 JUL 03**
- **NOCA 12 AUG 03**
- **POST DRAFT RFQ HERBB 22 AUG 03**
- **LEGAL REVIEW 26 AUG 03**
- **CONTINUING INDUSTRY DIALOG 29 AUG 03**
- **RFQ RELEASE 2 SEP 03**
- **SITE VISIT 8 SEP 03**
- **PROPOSALS DUE 12 SEP 03**
- **EVALUATION BEGINS 15 SEP 03**
- **EVALUATION ENDS 23 SEP 03**
- **AWARD (or BEGIN TRANSITION PERIOD) 1 OCT 03**